

CUSTOMER USER ACCEPTANCE TEST (CUAT) STATUS



- **PP23/2012 Scheduled Release**

- **Scheduled Test Period: October 16, 2012 – November 8, 2012**
- **8 agencies participating**
- **3 projects available to test**
 - Project # 212705 Employee Personal Page New Password Process for Employees Without a Work Email Address

- **Key Milestone Dates:**

Dates	Events
October 11, 2012	Kickoff Meeting
October 16, 2012	Commencement Meeting
October 16, 2012 - November 7, 2012	Scheduled Testing Period
November 8, 2012	Go/No Go Meeting

- **Department of Commerce CUAT**

- **Scheduled Test Period: October 16, 2012 – November 8, 2012**
- **Testing project 212077 to transition Personal Services Contractors to NFC's Payroll Personnel Systems**

CUSTOMER USER ACCEPTANCE TEST (CUAT) STATUS



- **2012 W-2 Agency Testing**
 - **16 agencies participating**
 - **489 W-2s were generated for agency verification**
 - **Key Milestone Dates:**

Dates	Events
October 29, 2012 – November 9, 2012	Test Period
November 9, 2012	Deadline for Agencies to submit approvals

CUSTOMER USER ACCEPTANCE TEST (CUAT) STATUS



- **CY13 Scheduled Release CUAT**

Pay Period (PP)	Test Period
PP 04	February 5 - 28, 2013
PP12	May 28, 2013 – June 20, 2013
PP 20	September 17, 2013 – October 10, 2013